
SUMTER COUNTY BOCC

CHANGE ORDER FORM

 

PROJECT: W Bushnell Fire Station #22 CHANGE ORDER NUMBER: 4- W Bushnell FS #22

DATE: 2.22.2011

ARCHITECT'S PROJECT NO.:

TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE: 10.12.2010

4430 NE 83rd Rd CONTRACT FOR: $2,150,272.00

Wildwood FL 34785

The Contract is changed as follows:

This is an increase in the scope of work to supply all labor, materials and equipment as required to install the access road from

CR-313 to the W Bushnell Fire Station.  The price is based on the revised Engineered Stamped Civil Plans dated 11/9/10.  The

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $2,150,272.00

Net change by previously authorized Change orders ($255,034.32)

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $1,895,237.68

schedule is not affected by this change.

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $1,895,237.68

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

       (unchanged) by this Change Order in the amount of $48,571.96

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $1,943,809.64

The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc. Sumter County BOCC                

ARCHITECT CONTRACTOR OWNER

2641 Sunset Point Rd 4430 NE 83rd Rd                                               

Address Address Address

Clearwater FL 33759 Wildwood FL 34785                                               

BY BY BY                                          

Rick Bacon Emmett Sapp Don Burgess - Chairman          

DATE DATE DATE                                      
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